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  COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

General Services Agency 

 
(2) MEETING DATE 

4/2/2013 

 
(3) CONTACT/PHONE 

Janette Pell, 781-5200 

Request to approve a contract with ARCADIS of California, LLC (Clerk’s File) to provide Construction Management 

Services not to exceed $2,142,052 for the Women’s Jail Expansion project located at 1065 Kansas Avenue, San Luis 
Obispo CA. District 2. 

 
(5) RECOMMENDED ACTION 
It is recommended that the Board: 

1. Approve the contract for Construction Management Services with ARCADIS of California, LLC not to exceed 

$2,142,052 for the Women’s Jail Expansion capital project and instruct the Chairperson to sign the agreement. 
 

2. Authorize a Budget Adjustment Request in the amount of $203,540 from the Detention Facility Reserves to the 

Women’s Jail Expansion capital project for the Construction Management Services Pre-Construction Phase by 
four-fifths vote.  

 
(6) FUNDING 
SOURCE(S) 

Detention Facility 
Reserves 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$ 135,701 

 
(8) ANNUAL FINANCIAL 
IMPACT 

FY 2013-14 $ 589,834 

FY 2014-15 $ 695,992 

FY 2015-16 $ 558,727 

FY 2016-17 $ 161,798  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{ X }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    { X }   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

0019001246 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: 1213107 

 { X } 4/5th's Vote Required        { }   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 7/18/2006; 7/17/2007; 12/4/2007; 

1/29/2008; 3/11/2008; 9/21/2010; 2/22/2011; 

12/13/2011; 4/10/2012; 6/19/2012; 8/28/2012; 

12/11/2012; 12/18/2012; 3/26/2013 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

Vincent Morici 

 
 (18) SUPERVISOR DISTRICT(S) 

District 2 -    
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County of San Luis Obispo 

 
 

 
 

TO: Board of Supervisors 

FROM: General Services Agency / Janette Pell, 781-5200 

DATE: 4/02/2013 

SUBJECT: Request to approve a contract with ARCADIS of California, LLC (Clerk’s File) to provide Construction 

Management Services not to exceed $2,142,052 for the Women’s Jail Expansion project located at 1065 
Kansas Avenue, San Luis Obispo CA. District 2. 

   

 
RECOMMENDATION 

It is recommended that the Board: 

1. Approve the contract for Construction Management Services with ARCADIS of California, LLC not to exceed 
$2,142,052 for the Women’s Jail Expansion capital project and instruct the Chairperson to sign the agreement. 

 

2. Authorize a Budget Adjustment Request in the amount of $203,540 from the Detention Facility Reserves to the 
Women’s Jail Expansion capital project for the Construction Management Services Pre-Construction Phase by 
four-fifths vote.  

 
DISCUSSION 

The General Services Agency requests the Board approve a contract for construction management services with 
ARCADIS of California, LLC (ARCADIS) for the Women’s Jail Expansion (WJE) project.  Construction management 

services are critical on large, technically complex construction projects.  The firm selected to be the construction manager 
becomes the County's principal agent to advise and manage the processes involved in developing, constructing and 
completing the project.   Construction managers have the expertise to apply professional management practices to 

construction projects for the purpose of controlling time, cost, scope and quality.   
 
Background 

The County was a successful applicant in the competitive process and was awarded approximately $25 million in AB 900 
funds which amounts to 75% of the original estimated project expense for the WJE project.  Expenses related to project 
administration, design, permits and construction management are not eligible to be funded with AB 900 funds.  However 

these expenses do count toward the County’s obligatory contribution of matching funds  associated with the State 
requirements for the use of AB 900 funding for construction of local correctional facilities.  

The project currently consists of three components.   

 
1. A new housing unit for women inmates and a new medical facility with space for programming that will serve the 

entire jail complex (Base Bid). 

2. A new security system to serve the entire jail complex. The new system will replace an aging security system that 

uses outdated and unsupported technology (Base Bid). 

3. Remodel of the existing Intake/Release Center (IRC) and Sally Port (Optional Bid).  
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Selection Process   

In October 2012 the County released the Request for Statement of Qualifications (RSOQ) for Construction Management 

(CM) Services for the WJE project. The RSOQs were due in November 2012 and six CM firms responded.  

A CM firm selection panel was appointed by the WJE steering committee with representatives from the General Services 
Agency, County Public Works, County Administrative Office, the Sheriff’s Office, and Cannon Corporation. The panel 

reviewed and scored the RSOQs and selected two firms for interviews. The rating system and interviews were 
qualifications-based and the firms’ proposed fees were not viewed until the final selection was made.  

Firms were evaluated based on their experience in providing CM services for detention facilities, their staff’s experience 

and availability for the WJE project, their track record in controlling construction costs including change orders and claims, 
and their project documentation and scheduling capabilities.  

Following the interviews, ARCADIS was chosen by the selection panel as the preferred CM firm for the WJE project. 

ARCADIS is an international project construction management and environmental services firm with more than 6,200 
employees in the U.S., and more than 21,000 around the world.  They have local offices in Santa Maria and San Luis 
Obispo.  Additionally they have the desired experience with detention facilities including work within a secured perimeter.  

They were also selected because of their strong project documentation capabilities. 

ARCADIS is currently completing their CM role at the new California Men's Colony (CMC) 50-bed Mental Health Crisis 
Facility.  Since the CMC project is nearing completion, ARCADIS’ qualified staff will be able to begin working on the WJE 

project immediately. 
 
Scope of Work   

The scope of work for CM services was determined based construction activities planned to occur over a 36 month time 
frame.  The contract with ARCADIS includes pre construction and post construction activities and is scheduled for 43.5 
months.  The contract has been divided into three major phases of work to be completed by ARCADIS that includes: 1) 

pre-construction and bidding, 2) construction, and 3) post-construction.   

Pre-construction and bidding phase 
The pre-construction and bidding phase includes performing Building Information Modeling (BIM) and clash detection.  

BIM will take the WJE project plans and create a 3-dimensional model.  This model will be used to determine if there is 
any interference (clash) between components of the building such as plumbing, electrical, structure, fire sprinklers, etc.   
The benefit of this is to resolve as many problems in pre-construction thus limiting change orders and costly rework.  

Finding issues pre-construction can also have the benefit of potentially shortening the project schedule.   
 
The following tasks will also be performed at the pre-construction and bidding phase: 

 Preparing a final independent construction cost estimate. 

 Providing constructability review. 

 Developing a master project schedule and logistics plan. 

 Preparing RSOQs for the Inspector of Record (IOR), Storm Water Pollution and Pollution (SWPPP) monitoring, 

facility commissioning, and special inspections and testing. 

 Assisting with project bidding and bid review. 
 
Construction phase 

One of the most critical tasks during construction is managing change orders.  Changes to project costs due to delays, 
unforeseen conditions, discontinued materials, owner requests, or conflicts in the construction documents are a normal 
occurrence during construction.  How change orders are addressed can mean the difference between a successful project 

and one with continuing cost overruns or ending with claims and litigation.   Requests for reimbursement for changes 
during construction can become a critical issue depending on how the change will affect the critical path of the project 
schedule.  Effective handling of change orders is an essential component of sound construction management .   

 
The CM is the first point of contact for change order requests and takes the lead in providing independent evaluation of 
change orders and management of the process to address change orders.  Timely and effective evaluations of change 

orders help minimize project risks to cost and schedule.   The CM will also document all project changes and their impacts 
to project schedule and cost. 
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Along with managing change orders, ARCADIS will be responsible for the following tasks in the construction phase: 
 

 Administering all construction contracts. 

 Providing full-time, on-site construction management services to observe and report on the progress of the 
executed work. 

 Reviewing and determining the acceptability of all contractor schedules and plans. 

 Coordinating with contractors, architects, engineers, inspectors, and County project management team regarding 
construction progress and performance. 

 Establishing and maintaining a project file database. 

 Overseeing project commissioning and closeout. 

 
Post-construction phase 

The following tasks will be performed by ARCADIS during the post-construction phase: 

 Preparing a final construction summary report 

 Coordinating the General Contractor’s final de-mobilization from the project site. 
 

OTHER AGENCY INVOLVEMENT/IMPACT 

County Public Works, County Administrative Office, Sheriff’s Office, and Cannon Corporation were represented as 
member of the CM firm selection panel. County Counsel reviewed the contract as to form and legal effect.  
 

FINANACIAL CONSIDERATIONS 

The fees for the CM services agreement total $2,142,052, and are included in the current estimated expense and 
contingencies for the WJE project. The schedule and fees have been divided into three major phases of work to be 

completed by ARCADIS that includes: 1) pre-construction and bidding, 2) construction, and 3) post-construction, as listed 
in the table below. 
 

Phase Duration Cost 

Pre-construction and bidding 180 calendar days $   203,540 

Construction 1095 calendar days $1,933,312 

Post-construction 30 calendar days $       5,200 

Total 1305 calendar days $2,142,052 

The schedule and fee for the construction phase listed above includes work done for the remodel of the existing Intake 

Release Center (IRC) and Sally Port, the optional bid portion of the project. If the optional bid portion of the project is not 
pursued, then the total CM schedule and fees will be reduced by approximately 120 calendar days and $200,000. 

 
The budget adjustment request of $203,540 from Detention Facility Reserves represents the amount needed for the pre-
construction and bidding phase of the project only. The construction and post-construction phase budget adjustment of 

$1,938,512 will occur in September or October of 2013, to align with the award of the construction agreement and budget 
adjustment request.  
 

RESULTS 

It is intended that the WJE project will continue to progress with the expanded capacity of the women’s jai l by up to 155 
beds, alleviate overcrowding conditions and provide capacity for the future.  It will also provide improved medical facilities 

for both male and female inmates, additional space for rehabilitation programs such as counseling and education.  
Replacement of the entire electronic security system within the existing jail complex could potentially result in reduced 
maintenance and repair costs and will improve jail security.  The County would offset approximately $25.1 million of the 

expense for the new facilities b use of the State funds.  The facility improvements will contribute to a safer community.    

ATTACHMENTS 

1. Vicinity Map 

2. ARCADIS of California, LLC Contract 


	COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
	AGENDA ITEM TRANSMITTAL

